
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 296 Date: 09-Jul-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 400

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

foggy, overcast AM; clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff meeting 0900-1000. Tony Anziano all staff meeting, 1100-1200. Site visit with Bill O'Sullivan
and Adil Mohammad to inspect interference between bike path traveler and the expansion loop at the
SAS/Skyway interface. Process RFI 3387R00. Process RFI 3360R00. Misc MEP paperwork and write
diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

W2 Piping

Bill O'Sullivan left a voice mail message at 0715 to inform me that FWS will be installing the section of 6
NPS CCSF reclaimed water line that could not be installed until the W2 support platform support rod was
removed. I asked if the paint, which had been damaged during delivery, had been repaired. I told me it
had not, and CCC would do that after the pipe is installed.

Ari Landworth submitted the paperwork for 6", 10", and 12" DIP which was delivered in June. This is
sections of pipe with thurst collars attached (6" and 10") and additional pipe for the expansion loop at PP
126.

121 0-000-000.121

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

W2 Piping

The FWS crew started the shift by reinstalling a section of 10 NPS CCSF Sewer Force Main from under
the soffit of W2E to the EB bridge deck. This section of 10" DIP was removed to accommodate the jacks
to lower the W@ working platform.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 296 Date: 09-Jul-2013 Tuesday

Diary:
Bike Path Piping

Josh Johnson and Tim Esquivel spent the shift installing 4" CA line along the bike path between PP 40 and
PP 28.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 1.00 0.00 0.00 1.00

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

Mechanical Piping

Barry Mullaney contineude welding the angle clips to the PS-12 pipe supports at PP 101 of the EB bridge
per the direction given in response to RFI 3098. He used a welder and various small tools in this
operations.

Narcisio Biagi assisted for one hour as field foreman, and Tom Colombo for one hour as general foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Piping

Dave Law spent 2 hours installing PS-14 pipe supports on the barrier at the bike path emergency egress
locations. These PS-14s are for the 2 1/2" DW line, diverted around the emegency egress gates, per the
direction given in response to RFI 3327, and in CCO 266. (CCO 226 is lump sum.)

001 0-BMP-ALS.266
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